
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:44 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 860 Date: 02-May-2013 Thursday

Approved Date:

Shift Hours: 0630 1700 Break: 30 min Over Time: 2 hrs

Const Calendar Day: 332

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
GENERAL:
•Opened the gate for the storage yard for OC Jones workers to begin laying out the leveling course for the
epoxy mockup. Paul Jefferson observed this operation throughout the day today.
•Email review
•Printed out RFI’s for the epoxy AC operation.
•Since Parvis was not in this morning I prepared for and observed the beginning of the SCC Pour at Hinge
AW. Parvis showed up later in the morning and took over observing this operation.
•I went to the epoxy AC mockup to check on the progress. The first layer of regular AC was laid down, but
not the plates and the final layer.
•1430 hrs GED meeting postponed to 1511. It started around 1530 and lasted to 1700 hrs. I was asked to
gather information for the W2 punchlist and bring it over to ABF, which I did.
•Diary work
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.

Accrued 2 hours of overtime today covering the Contractor’s hours.
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